
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 03/01/2017

ESTIMATE SUMMARY 15:38:37

CONTID: C20467         ESTIMATE NO: 0005 PROG 2005

PCN: 20467-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH24E MANITOU AVE OVERLAY PERCENT TIME:

PROJECT NO: STU0242-066                   

SH24E MANITOU AVE OVERLAY

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,816,312.32 PARTICIPATING $ $ 99,663.74

AWARD PROJECT AMT: 2,448,764.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,989.92

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

156.67

WORK DAYS

WORK DAYS

40.61%

1,672,539.15

99,663.74

99,663.74

96,673.82

$

$

$

$

1,143,773.17

0.00

1,143,773.17

0.00

1,143,773.17

-30,318.64

0.00

1,113,454.53

0.00

AMOUNT DUE 1,113,454.53 96,673.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 96,673.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

94.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

09/21/2016

09/26/2016

02/28/2017

07/28/2016

08/23/2016

09/19/2016

09/21/2016
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PCN: 20467-BID    ESTIMATE RUN 03/01/2017

PROJECT: STU0242-066                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 0.000

0.000

202-00033  
 

0.000.000

0.00

3.000

EACH

2,000.00000

0010 *Removal of Delineator 18.000

0.000

202-00090  
 

162.0018.000

0.00

54.000

EACH

9.00000

0015 *Removal of Sidewalk 510.870

0.000

202-00200  
 

14,304.36510.870

0.00

510.870

SY  

28.00000

0020 *Removal of Curb and Gutter 1,194.750

0.000

202-00203  
 

15,531.751,194.750

0.00

1,194.750

LF  

13.00000

0025 *Removal of Concrete Curb Ramp 133.830

1.680

202-00206  
 

4,065.30135.510

50.40

135.510

SY  

30.00000

0030 *Removal of Concrete Pavement 50.130

0.000

202-00210  
 

3,007.8050.130

0.00

50.130

SY  

60.00000

0035 Remove Concrete Pavement (Planing) (Special) 0.000

0.000

202-00217  
 

0.000.000

0.00

1.000

SY  

700.00000

0040 Removal of Asphalt Mat 376.150

1.330

202-00220  
 

3,774.80377.480

13.30

725.000

SY  

10.00000

0045 *Removal of Asphalt Mat (Planing) 12,745.190

0.000

202-00240  
 

44,608.1712,745.190

0.00

17,982.000

SY  

3.50000

0050 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

34,713.000

SY  

5.50000

0055 *Removal of Ground Sign 2.000

0.000

202-00810  
 

260.002.000

0.00

9.000

EACH

130.00000
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PCN: 20467-BID    ESTIMATE RUN 03/01/2017

PROJECT: STU0242-066                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

11.000

EACH

75.00000

0065 *Removal of Traffic Signal Equipment 0.000

1.000

202-00828  
 

9,000.001.000

9,000.00

1.000

L S 

9,000.00000

0070 *Removal of Traffic Signal Head 0.000

3.000

202-00831  
 

600.003.000

600.00

6.000

EACH

200.00000

0075 *Removal of Pedestrian Push Button 0.000

4.000

202-00860  
 

240.004.000

240.00

4.000

EACH

60.00000

0080 *Removal of Guardrail Type 3 1,120.500

250.000

202-01130  
 

17,816.501,370.500

3,250.00

1,370.500

LF  

13.00000

0085 *Removal of End Anchorage 1.000

0.000

202-01300  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0090 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

30.000

CY  

100.00000

0095 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

200.00000

0100 Backhoe 12.000

0.000

203-01510  
 

1,800.0012.000

0.00

15.000

HOUR

150.00000

0105 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

110.00000

0110 *Potholing 106.750

0.000

203-01597  
 

32,025.00106.750

0.00

106.750

HOUR

300.00000
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PCN: 20467-BID    ESTIMATE RUN 03/01/2017

PROJECT: STU0242-066                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Laborer 38.500

0.000

203-02330  
 

1,540.0038.500

0.00

80.000

HOUR

40.00000

0120 Topsoil (Imported) 0.000

29.630

207-00205  
 

1,481.5029.630

1,481.50

29.630

CY  

50.00000

0125 *Erosion Log Type 1 (12 Inch) 140.000

0.000

208-00002  
 

700.00140.000

0.00

140.000

LF  

5.00000

0130 *Silt Fence (Reinforced) 282.000

0.000

208-00021  
 

1,692.00282.000

0.00

400.000

LF  

6.00000

0135 *Aggregate Bag (Applied as Storm Drain Inlet Protection 294.000

0.000

208-00035  
 

2,940.00294.000

0.00

350.000

LF  

10.00000

0140 Concrete Washout Structure (Portable) 2.000

0.000

208-00045  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0145 *Storm Drain Inlet Protection (Type III) (Sediment 
Filter Bag)

3.000

0.000

208-00056  
 

690.003.000

0.00

4.000

EACH

230.00000

0150 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0155 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

3.000

CY  

100.00000

0160 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

40.000

HOUR

90.00000

0165 Removal and Disposal of Sediment (Equipment) 18.000

0.000

208-00105  
 

2,700.0018.000

0.00

40.000

HOUR

150.00000
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PCN: 20467-BID    ESTIMATE RUN 03/01/2017

PROJECT: STU0242-066                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

170.00000

0175 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

80.000

HOUR

85.00000

0180 Erosion Control Management 75.500

11.000

208-00207  
 

4,325.0086.500

550.00

86.500

DAY 

50.00000

0185 *Reset Ground Sign 3.000

0.000

210-00810  
 

1,200.003.000

0.00

8.000

EACH

400.00000

0190 *Reset Sign Panel 5.000

0.000

210-00815  
 

850.005.000

0.00

5.000

EACH

170.00000

0195 *Reset Pull Box 4.000

0.000

210-00827  
 

360.004.000

0.00

4.000

EACH

90.00000

0200 *Reset Traffic Signal Head 0.000

1.000

210-00831  
 

400.001.000

400.00

3.000

EACH

400.00000

0205 Adjust Manhole 0.000

3.000

210-04010  
 

3,150.003.000

3,150.00

29.000

EACH

1,050.00000

0210 Modify Inlet 2.000

0.000

210-04020  
 

3,600.002.000

0.00

5.000

EACH

1,800.00000

0215 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

10.000

EACH

300.00000

0220 *Seeding (Native) 0.000

0.070

212-00006  
 

1,190.000.070

1,190.00

0.070

ACRE

17,000.00000



CONTID: C20467         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 20467-BID    ESTIMATE RUN 03/01/2017

PROJECT: STU0242-066                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

666.000

SF  

2.00000

0230 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

355.610

216-00201  
 

1,422.44355.610

1,422.44

355.610

SY  

4.00000

0235 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

117.000

SY  

8.00000

0240 Aggregate Base Course (Special) 94.930

0.000

304-09014  
 

2,847.9094.930

0.00

199.000

TON 

30.00000

0245 Hot Mix Asphalt (Patching) (Asphalt) 333.370

255.690

403-00721  
 

88,359.00589.060

38,353.50

595.000

SY  

150.00000

0250 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 1,498.880

0.000

403-34751  
 

179,865.601,498.880

0.00

6,548.000

TON 

120.00000

0255 Emulsified Asphalt (Slow-Setting) 690.610

0.000

411-10255  
 

2,071.83690.610

0.00

2,700.000

GAL 

3.00000

0260 *Concrete Pavement (6 Inch) 30.450

0.000

412-00600  
 

3,654.0030.450

0.00

30.450

SY  

120.00000

0265 *Drilled Caisson (18 Inch) 0.000

6.000

503-00018  
 

3,000.006.000

3,000.00

6.000

LF  

500.00000

0270 Grouted Riprap 44.770

0.000

506-00030  
 

7,610.9044.770

0.00

160.000

CY  

170.00000

0275 Grouted Riprap (36 Inch) (Special) 27.630

0.000

506-00036  
 

8,289.0027.630

0.00

27.630

CY  

300.00000
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PCN: 20467-BID    ESTIMATE RUN 03/01/2017

PROJECT: STU0242-066                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Soil Riprap (24 Inch) 41.780

0.000

506-00424  
 

6,684.8041.780

0.00

102.000

CY  

160.00000

0285 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

2.000

CY  

600.00000

0290 18 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01185  
 

0.000.000

0.00

0.000

LF  

250.00000

0295 21 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01215  
 

0.000.000

0.00

0.000

LF  

265.00000

0300 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

0.000

LF  

280.00000

0305 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

0.000

0.000

603-02245  
 

0.000.000

0.00

0.000

LF  

320.00000

0310 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

0.000

EACH

2,500.00000

0315 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

0.000

EACH

5,000.00000

0320 Inlet Type 16 (10 Foot) 0.000

0.000

604-16010  
 

0.000.000

0.00

0.000

EACH

6,500.00000

0325 Inlet Type 16 (Triple) (10 Foot) 0.000

0.000

604-16610  
 

0.000.000

0.00

0.000

EACH

8,000.00000

0330 Inlet Type R  L 15 (10 Foot) 0.000

0.000

604-19310  
 

0.000.000

0.00

0.000

EACH

13,000.00000
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PCN: 20467-BID    ESTIMATE RUN 03/01/2017

PROJECT: STU0242-066                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

0.000

EACH

7,500.00000

0340 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

0.000

EACH

10,000.00000

0345 *Guardrail Type 3 (6-3 Post Spacing) 1,227.000

250.000

606-00301  
 

54,649.001,477.000

9,250.00

1,477.000

LF  

37.00000

0350 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1,700.001.000

0.00

2.000

EACH

1,700.00000

0355 *Transition Type 3G 2.000

0.000

606-01370  
 

5,400.002.000

0.00

2.000

EACH

2,700.00000

0360 *Transition Type 3J 1.000

0.000

606-01385  
 

2,800.001.000

0.00

1.000

EACH

2,800.00000

0361 End Anchor Ty 3K 2.000

0.000

606-01390  
 

3,848.002.000

0.00

2.000

EACH

1,924.00000

0365 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

3,500.001.000

0.00

1.000

EACH

3,500.00000

0370 *Concrete Sidewalk 197.900

73.650

608-00000  
 

32,586.00271.550

8,838.00

271.550

SY  

120.00000

0375 *Concrete Curb Ramp 161.230

10.990

608-00010  
 

55,110.40172.220

3,516.80

172.220

SY  

320.00000

0380 *Curb Ramp (Special) 106.820

4.130

608-00012  
 

35,504.00110.950

1,321.60

131.000

SY  

320.00000
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PCN: 20467-BID    ESTIMATE RUN 03/01/2017

PROJECT: STU0242-066                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Detectable Warnings 0.000

58.900

608-00015  
 

1,767.0058.900

1,767.00

58.900

SF  

30.00000

0390 *Curb and Gutter Type 2 (Section I-B) 60.000

0.000

609-21010  
 

2,700.0060.000

0.00

60.000

LF  

45.00000

0395 *Curb and Gutter Type 2 (Section II-B) 1,237.810

11.700

609-21020  
 

44,982.361,249.510

421.20

1,475.000

LF  

36.00000

0400 *Delineator (Type I) 83.000

0.000

612-00001  
 

1,411.0083.000

0.00

120.000

EACH

17.00000

0405 *Delineator (Type II) 4.000

0.000

612-00002  
 

92.004.000

0.00

4.000

EACH

23.00000

0410 *Delineator (Type III) 3.000

0.000

612-00003  
 

87.003.000

0.00

3.000

EACH

29.00000

0415 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

1.000

EACH

1,300.00000

0420 *Wiring 1.000

0.000

613-10000  
 

6,000.001.000

0.00

1.000

L S 

6,000.00000

0425 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

128.000

SF  

22.00000

0430 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

34.000

SF  

28.00000

0435 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

2.000

EACH

210.00000
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PCN: 20467-BID    ESTIMATE RUN 03/01/2017

PROJECT: STU0242-066                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

4.000

EACH

450.00000

0445 *Pedestal Pole (3 Foot 6 Inch) 0.000

1.000

614-72858  
 

1,700.001.000

1,700.00

1.000

EACH

1,700.00000

0450 *Pedestrian Push Button 0.000

1.000

614-72860  
 

850.001.000

850.00

1.000

EACH

850.00000

0455 *Construction Surveying 0.900

0.000

625-00000  
 

27,000.000.900

0.00

1.000

L S 

30,000.00000

0460 *Mobilization 0.584

0.000

626-00000  
 

133,152.000.584

0.00

1.000

L S 

228,000.00000

0465 *Modified Epoxy Pavement Marking(Inlaid) 52.570

0.000

627-00009  
 

8,148.3552.570

0.00

195.000

GAL 

155.00000

0470 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000.000

0.00

314.000

GAL 

46.00000

0475 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

955.000

SF  

23.00000

0480 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,580.000

SF  

17.00000

0485 *Flagging 592.000

44.500

630-00000  
 

15,276.00636.500

1,068.00

2,400.000

HOUR

24.00000

0490 *Traffic Control Inspection 40.000

6.000

630-00007  
 

8,280.0046.000

1,080.00

46.000

DAY 

180.00000
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PCN: 20467-BID    ESTIMATE RUN 03/01/2017

PROJECT: STU0242-066                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Traffic Control Management 85.000

11.000

630-00012  
 

62,400.0096.000

7,150.00

96.000

DAY 

650.00000

0500 *Flashing Beacon (Solar) 2.000

0.000

630-80002  
 

2,400.002.000

0.00

20.000

EACH

1,200.00000

0505 *Construction Traffic Sign (Panel Size A) 24.500

0.000

630-80341  
 

857.5024.500

0.00

216.000

EACH

35.00000

0510 *Construction Traffic Sign (Panel Size B) 18.000

0.000

630-80342  
 

630.0018.000

0.00

79.000

EACH

35.00000

0515 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

2.000

EACH

40.00000

0520 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

10,500.001.500

0.00

3.000

EACH

7,000.00000

0525 *Drum Channelizing Device 66.500

0.000

630-80360  
 

2,327.5066.500

0.00

200.000

EACH

35.00000

0530 *Drum Channelizing Device (With Light) (Flashing) 2.500

0.000

630-80363  
 

100.002.500

0.00

5.000

EACH

40.00000

0535 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

30.000

EACH

40.00000

0540 *Traffic Cone 25.000

0.000

630-80380  
 

125.0025.000

0.00

215.000

EACH

5.00000

0545 *Mobile Attenuator 9.000

0.000

630-85041  
 

6,300.009.000

0.00

10.000

DAY 

700.00000



CONTID: C20467         COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 20467-BID    ESTIMATE RUN 03/01/2017

PROJECT: STU0242-066                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

324,000.000

F A 

1.00000

0555 F/A Partnering 1,682.000

0.000

700-70011  
 

1,682.001,682.000

0.00

2,000.000

F A 

1.00000

0560 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

7,200.000

F A 

1.00000

0565 *F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

5,600.000

F A 

1.00000

0570 F/A Asphalt Cement Cost Adjustment -1,752.880

0.000

700-70019  
 

-1,752.88-1,752.880

0.00

7,200.000

F A 

1.00000

0575 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

640.000

HOUR

1.00000

0580 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

13,000.000

F A 

1.00000

0585 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0590 F/A Relocate Electric Line 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0595 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:37

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0596 Added Item (Dollar)/ Drainage Impact #1 (CMO3) 1.000

0.000

900-00006  
 

20,118.571.000

0.00

1.000

DOL 

20,118.57000

CAT 1,035,150.4599,663.742,688,890.12CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0600 Removal of Bridge Railing 13.000

0.000

202-00425  
 

182.0013.000

0.00

15.000

LF  

14.00000

0604 Rem Port Present Str (1) 128.310

0.000

202-00450  
 

21,812.70128.310

0.00

128.310

SY  

170.00000

0605 Removal of Portions of Present Structure (Class 2) 146.330

0.000

202-00453  
 

36,582.50146.330

0.00

146.330

SY  

250.00000

0610 Removal of Portions of Present Structure (Class 3) 0.160

0.000

202-00460  
 

83.200.160

0.00

17.000

SY  

520.00000

0615 Clean Expansion Joint 80.000

0.000

202-04050  
 

5,600.0080.000

0.00

83.000

LF  

70.00000

0620 Reset Bridge Railing 13.000

0.000

210-00425  
 

325.0013.000

0.00

15.000

LF  

25.00000

0625 *Concrete Class D (Bridge) (Special) 18.000

0.000

601-03041  
 

12,960.0018.000

0.00

18.000

CY  

720.00000

0630 Concrete (Patching) 0.060

0.000

601-06100  
 

360.000.060

0.00

0.100

CY  

6,000.00000

0635 Galvanic Anodes 337.000

0.000

601-51005  
 

8,088.00337.000

0.00

680.000

EACH

24.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:38:37

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0640 Reinforcing Steel 32.330

0.000

602-00000  
 

129.3232.330

0.00

353.000

LB  

4.00000

CAT 86,122.720.00104,922.20CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0645 *Field Office (Class 2) 1.000

0.000

620-00002  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0650 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

0655 Sanitary Facility 1.000

0.000

620-00020  
 

500.001.000

0.00

1.000

EACH

500.00000

CAT 22,500.000.0022,500.00CURRENT AMT0400 $ $ $

$ 1,143,773.1799,663.74$2,816,312.32$CURRENT AMTPROJECT TOTAL


